PM Dashboard – Rollout Guide

A live dashboard tab for the WBS document tracker, built inside your own workbook in about one hour. No data leaves your Microsoft 365 environment.

What you receive

File	What it is	When you need it
demo/ WBS_Document_Dashboard_DEMO.xlsx	Example workbook with 300 fictitious documents and the finished dashboard	Step 1 – to see the result before touching real data
office-scripts/ Build_PM_Dashboard.ts	Office Script that builds the dashboard tab in your real workbook	Step 3 – run once, re-run when WPs or document sets change
office-scripts/ Archive_Weekly_Snapshot.ts	Office Script that stores the weekly status counts in a history tab	Step 6 – weekly, manually or via Power Automate
copilot/ Copilot_prompt_PM_Dashboard.md	Prompt that asks Copilot in Excel to build the same dashboard	Alternative to Step 3, or for ad-hoc questions in meetings
docs/images/	Screenshots of the dashboard and the S-curve with the demo data	Reference

The dashboard shows KPI tiles, an S-curve (baseline vs. actual + forecast), the document flow per status, status per work package and per document set, and a list of overdue documents. Everything follows three filters: work package (one, several or all), document set (e.g. Key deliverable) and status date.

Before you start

Check these five points first; each takes a minute and prevents most problems later.

- ☐ **Excel for Microsoft 365** (desktop or Excel on the web). Office Scripts and the attention list need it; Excel 2019/2021 will not work.
- ☐ **The workbook is saved in OneDrive or SharePoint.** Scripts and Power Automate only run on files stored there.
- ☐ **The Automate tab is visible** in the Excel ribbon. If not, ask IT to enable Office Scripts for your account.
- ☐ **Work on a copy first.** File → Save a copy, e.g. WBS Tracker – dashboard test.xlsx. Switch to the real file only after Step 4.
- ☐ **Compliance:** the scripts read and write only inside the workbook. If your organisation requires approval for scripts or Copilot, get it before Step 3.

Step 1 – Explore the demo (15 min)

Open **WBS_Document_Dashboard_DEMO.xlsx** and try the filters before building anything; it shows exactly what Step 3 will produce. All names and figures in it are fictitious.

1. Tab **Dashboard**: the yellow cells in row 4 are the filters.
2. Set **Work Package** to WP06 - Commissioning Preparation. All tiles, the S-curve and the lists now show WP06 only.
3. Set **Work Package** to Custom selection. The panel on the right (*WP selection*) decides which WPs count; WP02 and WP03 are marked "Yes". Add or remove a "Yes" and watch the numbers change.
4. Set **Document set** to Key deliverables. Combined with step 3 you now see the key deliverables of WP02 + WP03.
5. Overwrite the **Status date** with an earlier date to see the dashboard as it looked then. Type =TODAY() to reset.
6. Tab **Documents**: change one document's *Status* or *Approved and filed date* and check that the dashboard follows.

The grey columns *Dash WP selected* and *Dash in set* at the end of the Documents table are calculated helper columns. Nobody types in them.

Step 2 – Prepare the Documents tab (30 min)

The dashboard reads one Excel table. It needs the columns below, and **two dates per document**: the baseline agreed at the start and the forecast the owner keeps up to date.

1. **Make it a table.** Click any cell in the document list → *Insert* → *Table* (Ctrl+T) → tick *My table has headers*. If it already is a table, skip this.
2. **Name the table.** *Table Design* tab → *Table Name* (far left) → type tblDocuments → Enter.
3. **Add the baseline date.** The tracker has one *Target approval date*. Decide which it is (see *Decisions to agree*):
   - It is the agreed baseline → rename it Baseline approval date, freeze it, and add a new column Forecast approval date (copy the values in once).
   - It is the latest planning → rename it Forecast approval date and add Baseline approval date with the dates agreed at the start.
4. **Check the column names.** They must match the list below exactly (spaces and capitals included). Either rename the headers, or change the names in the COL section at the top of the script.

Column header the script expects
Work Package
Document ID / Document Title / Document Owner
Status
Status %

Baseline approval date
Forecast approval date
Outline approved date
Draft in review date
Sent for approval date
Sent for sign-off date
Approved and filed date
Key Deliverable

Any other columns (comments, links, version) can stay; the script ignores them. Each further document set (e.g. a Procurement set) needs its own Yes/No column.

Step 3 – Run the script (10 min)

One run creates the tabs *PM Dashboard* and *PM S-curve data* and adds the two grey helper columns to the table. Your existing tabs and data stay as they are.

1. Open **Build_PM_Dashboard.ts** in Notepad (Windows) or TextEdit (Mac) and copy all text (Ctrl+A, Ctrl+C).
2. In Excel: **Automate** → **New Script**. A code pane opens on the right.
3. Select everything in that pane and paste (Ctrl+A, Ctrl+V).
4. Check the settings at the top of the script and change only the text between quotes:
   - COL – your column names (Step 2).
   - SETS – document sets; Key deliverables is there. Add a line per extra set, e.g. ["Procurement set", "Procurement set", "Yes"],
   - SCURVE_START / SCURVE_END – first and last week on the S-curve, as YYYY-MM-DD.
   - TARGET_DOCS – the agreed number of documents (300).
5. Rename the script (click its name at the top) to Build PM Dashboard and click **Save script**.
6. Click **Run**. After 10–30 seconds the *PM Dashboard* tab opens.

If it stops with a red message, it names the cause, usually a column name that does not match. Fix it in the COL section and run again. Re-running is always safe: it rebuilds the two dashboard tabs from scratch.

Step 4 – Check the result (15 min)

Compare a few dashboard numbers with a plain filter on the Documents tab before you show it to anyone.

- ☐ **Total documents** (filters on *All*) equals the number of rows in the table.
- ☐ **Approved & filed** equals the rows with a filled *Approved and filed date*.
- ☐ Pick one WP: **Not started** matches a filter on that WP + status *Not started*.

- ☐ **Overdue**: filter *Approved* empty and *Forecast approval date* before today; same count, same documents as the attention list.
- ☐ **S-curve**: the grey baseline ends at the total number of documents; the blue line stops at today and continues dashed.
- ☐ Set **Document set** to *Key deliverables*: the total equals the rows with *Key Deliverable* = Yes.

All good → run the script once more on the real file (Step 3) and delete the test copy.

Step 5 – Use it in meetings

The dashboard answers most stakeholder questions with two clicks; share the screen on the *PM Dashboard* tab and change the yellow filters live.

Question in the meeting	What you do
"Where are we overall?"	Filters on *All / All documents*; read the tiles and the S-curve
"How is WP06 doing?"	Work Package → WP06 …
"And WP02 and WP03 together?"	Work Package → Custom selection; "Yes" for WP02 and WP03 in the panel on the right
"What about the key deliverables?"	Document set → Key deliverables (combines with any WP choice)
"Which WP is behind?"	Scroll to *Status per Work Package*: all WPs side by side
"Who needs to act?"	*Attention list*: overdue documents with owner and days late
"What did it look like at the last steering meeting?"	Type that date in *Status date*
A question the dashboard doesn't cover	Ask Copilot in Excel (see the prompt file), e.g. "average days from draft review to approval per WP"

Reading the S-curve: grey dotted = baseline agreed at the start; solid blue = documents approved up to today; dashed blue = forecast from the owners' planned dates. A gap between grey and blue is the delay in documents; where the dashed line meets 100% is the forecast completion date.

Step 6 – Weekly routine and Power Automate

The dashboard always shows today's status; to see a trend over the weeks, store a snapshot every week. Start manually, automate once the routine works.

Every week (owners, before the deadline you set): update *Status*, the milestone dates and the *Forecast approval date* for their documents. The *Baseline approval date* is never changed.

Every week (you, 2 min): Automate → *Archive Weekly Snapshot* → Run. The first run creates a tab *PM History*; each run adds one row per WP plus totals. Paste the script the same way as in Step 3.

Automate it (once, 15 min):

1. Go to make.powerautomate.com → *Create* → *Scheduled cloud flow*.
2. Name it WBS weekly snapshot, repeat every 1 week, e.g. Friday 16:00.
3. *New step* → *Excel Online (Business)* → **Run script**. Choose the location (OneDrive or the SharePoint site), the file and the script *Archive Weekly Snapshot*.
4. Optional: *New step* → *Office 365 Outlook* → **Send an email (V2)** to the stakeholders. Put the dynamic value *result* in the body; it reads e.g. "300 documents · 49 approved (16%) · weighted progress 35%". Add a link to the workbook.
5. *Save* → *Test* → *Manually* to check it once.

Later options, when the first reports run smoothly: a reminder mail to each owner with overdue documents, and a Power BI report on the same table for a larger audience.

Decisions to agree with the team

The dashboard is only as good as these agreements; settle them before the first stakeholder report.

Decision	Proposal in the current setup
Which date is the baseline, and when is it frozen?	The approval dates agreed at kick-off; changed only through a formal re-baseline
Who updates the forecast dates, and how often?	Each document owner, weekly, before the snapshot
When does a document count as done?	*Approved and filed date* is filled
Weights per status (Status %)	0 / 0 / 10 / 50 / 70 / 90 / 100 – adjust in the Lists if the team prefers others
Which document sets to report on?	Key deliverables; others (e.g. Procurement) as Yes/No columns
Target number of documents	300 (currently in the script as TARGET_DOCS)
Who receives the weekly update?	To decide: steering group, WP leads, document owners

Troubleshooting

What you see	Cause	Fix
No *Automate* tab in Excel	Office Scripts not enabled,	Save the file in OneDrive;

	or the file is not in OneDrive/SharePoint	otherwise ask IT to enable Office Scripts
Script stops: *Table "tblDocuments" not found*	The list is not a table, or has another name	Step 2, points 1–2
Script stops: *Column(s) not found*	A header differs from the script (space, capital, typo)	Rename the header or adjust COL / SETS
Dashboard shows 0 everywhere	Filter set to a WP or set with no documents, or helper columns broken	Set filters to *All*; re-run the script
New WP missing from the dropdown	WP list is read when the script runs	Re-run the script
S-curve flat or empty	Date columns hold text instead of dates	Select the column → *Data* → *Text to Columns* → *Finish*, or retype as dd/mm/yyyy
Attention list shows #NAME?	Excel version without FILTER/SORTBY	Use Excel for Microsoft 365 (desktop or web)
Unable to refresh – linked workbook banner	Existing link to another workbook	Not caused by the dashboard; fix or break the link via *Data* → *Edit Links*